

PROJ - 8770 / 1 SER SPP GAS  
 26/2/2018

SITUAZIONE LAVORI														
BONIFICHE CANALI AERAZIONE	IMPERMEABILIZZAZIONI													
ESEGUITI DICEMBRE 2017	IN UN PROSSIMO INTERVENTO													
<table border="1"> <tr><td>F-19</td></tr> <tr><td>F-20</td></tr> <tr><td>T-02</td></tr> <tr><td>T-04</td></tr> <tr><td>T-05</td></tr> <tr><td>T-07</td></tr> <tr><td>T-08</td></tr> </table>	F-19	F-20	T-02	T-04	T-05	T-07	T-08	<table border="1"> <tr><td>F-67</td></tr> <tr><td>F-70</td></tr> <tr><td>F-71</td></tr> <tr><td>F-12</td></tr> <tr><td>F-47</td></tr> <tr><td>C-28</td></tr> </table>	F-67	F-70	F-71	F-12	F-47	C-28
F-19														
F-20														
T-02														
T-04														
T-05														
T-07														
T-08														
F-67														
F-70														
F-71														
F-12														
F-47														
C-28														
ESEGUITI IN PRECEDENZA	CON UN SECONDO CONTRATTO													
<table border="1"> <tr><td>T-03</td></tr> <tr><td>F-13</td></tr> <tr><td>T-13/14</td></tr> </table>	T-03	F-13	T-13/14	<table border="1"> <tr><td>C-59</td></tr> <tr><td>F-65</td></tr> <tr><td>T-11</td></tr> <tr><td>T-21</td></tr> </table>	C-59	F-65	T-11	T-21						
T-03														
F-13														
T-13/14														
C-59														
F-65														
T-11														
T-21														
EDIFICIO F-83      E' PREVISTA ULTIMAZIONE ENTRO IL MESE														